
State of California Department of Transportation Page 1
04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-FRE-33-16.7/83

06-FRE-33-41.0/59.4

06-FRE-41-21.8/33.5

06-FRE-99-1.0/0

06-FRE-99-7.4/11.1

06-FRE-99-10.7/15.9

Fed Aid

HM1

HM3

HB4N

HM

HA22

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 0.9 MILE NORTH OF HARLAN AVENUE

TO 0.2 MILE SOUTH OF CALIFORNIA

AVENUE.

NEAR FRE AT VAR LOCATIONS ON RTE 41

FROM PM R21.8 TO R33.5 AND ON RTE 168

FROM PM 3.65 TO 6.87

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

Description 

SEAL COAT

REPAIR CULVERTS

SEAL BRIDGE DECKS W/ METHACRYLATE

INSTALL CLOSED CIRCUIT TV SYSTEMS

PCC PROFILE GRINDING

PLANTING AND IRRIGATION

Type Of Work

NORTHERN CALIFORNIA PAVING

INC.

J F PACIFIC LINERS INC

CAROLINO CONSTRUCTION

CORPORATION

CLAYBORN CONTRACTING GROUP,

INC.

HARBER COMPANIES INC

WATKINS AND BORTOLUSSI, INC.

Contractor

YREKA, CA 96097

VACAVILLE CA 95687

NATIONAL CITY CA 91950

AUBURN, CA 95602

SAN BERNARDINO CA 92408

SAN RAFAEL, CA 94903

 

(707)446-8222

(619)434-9200

 

(909)478-1957

 

HADDADIN, HAIDAR

VONG, ALAN

HADDADIN, HAIDAR

Resident
Engineer

(559)243-3599

 

 

(559)243-3856

 

(559)243-3599

 $1,303,257

 $221,685

 $305,311

 $485,724

 $1,288,692

 $764,163

Bid + CCOs

 $11,563

 $0

 $0

 $300

 $0

 $503,923

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $43,416

This Month

06/04/08

03/10/09

03/03/09

05/20/08

03/09/09

08/27/07

Awarded

07/03/08

04/07/09

03/20/09

06/24/08

04/06/09

10/03/07

Approved

10/17/08

07/20/09

06/02/11

Est Comp

 46%

 0%

 0%

 0%

 0%

 0%

%Time

 1%

 0%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

06-0H8904

06-0J3004

06-0F2704

06-480504

06-0J4104

06-420314

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 1231

70 UNION WAY

3035 EAST 8TH STREET

10556 COMBIE ROAD PMB 6203

1880 EAST RIVERVIEW DRIVE

77 LARKSPUR STREET

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-/10

Fed Aid

HB4

HM1

HB4N

HA25

HM3H

201315

Pgm Code

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM CHESTNUT AVENUE OVERCROSSING TO

SHAW AVENUE OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM CEDAR AVENUE TO

BARSTOW AVENUE.

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

IN FRESNO COUNTY ON ROUTE 99 AT

NIELSEN AVENUE UC PM 22.13 AND IN

KERN COUNTY ON ROUTE 99 AT NORTH

DELANO OH PM 57.1 & AT KERN AV

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

Description 

HIGHWAY PLANTING AND IRRIGATION

PCC PROFILE GRINDING

VEHICLE DETECTION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

REPAINT BRIDGES

CONSTRUCT FOG WARNING SYSTEM

Type Of Work

J. S. BRAR

HARBER COMPANIES INC

LEE WILSON ELECTRIC COMPANY,

INC.

WATKIN AND BORTOLUSSI, INC.

R P I COATING INC.

ICX TRANSPORTATION GROUP

Contractor

CLOVIS, CA 93611

SAN BERNARDINO CA 92408

ARROYO GRANDE, CA 93421

SAN RAFAEL, CA 94901-4886

SANTA FE SPRINGS, CA 90670

STILLWATER, OK   74076

 

(909)478-1957

 

 

 

 

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

AMARJIT DHALIWAL

ALLRED, LARRY R

Resident
Engineer

(559)243-3599

 

(559)243-3599

(559)243-3599

(661)720-0972

(559)243-3881

 $472,025

 $1,632,984

 $314,231

 $1,773,189

 $1,115,452

 $11,984,000

Bid + CCOs

 $451,314

 $0

 $0

 $1,641,002

 $0

 $7,329,294

Comp To  date

 $1,901

 $0

 $0

 $6,682

 $0

 $105,621

This Month

01/31/05

03/27/09

03/04/09

03/18/08

03/16/09

06/19/08

Awarded

02/14/05

04/10/09

03/20/09

04/23/08

04/10/09

06/19/08

Approved

09/15/09

03/22/10

05/15/09

Est Comp

 0%

 0%

 0%

 50%

 0%

 42%

%Time

 0%

 0%

 0%

 92%

 0%

 61%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-0K2104

Contract 

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

  

2779 BULLARD AVENUE

1880 EAST RIVERVIEW DRIVE

1151 EL CAMINO REAL

77 LARKSPUR STREET

10114 SHOEMAKER AVE

P O BOX 2315

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

805 S. LEXINGTON ST.

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

DELANO, CA 93215

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-FRE-180-127.0/137

Fed Aid

HA22

HA22

HA22

HE14

HE14

HE14

HB1

Pgm Code

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 10.7 MILES EAST OF HUME LAKE

ROAD TO 19.8 MILES EAST OF HUME LAKE

ROAD

Description 

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

CORAL CONSTRUCTION COMPANY

Contractor

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

WILSONVILLE, OR 97070

(925)606-2400

 

(415)453-4691

 

 

 

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

OSCAR SHERRILL

HADDADIN, HAIDAR

Resident
Engineer

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

(559)243-3812

(559)243-3599

 $8,516,701

 $96,384

 $1,745,978

 $3,814,827

 $49,083,739

 $842,503

Bid + CCOs

 $6,082,139

 $94,611

 $1,480,639

 $3,189,782

 $37,589,182

 $869,716

Comp To  date

 $671,859

 $0

 $15,596

 $22,470

 $3,388,127

 $0

This Month

02/22/08

12/19/02

10/27/06

11/22/06

12/20/07

10/21/08

Awarded

03/14/08

12/27/02

11/20/06

12/19/06

01/08/08

11/05/08

Approved

06/18/09

03/16/06

05/03/10

04/08/11

10/06/09

04/02/09

Est Comp

 80%

 100%

 0%

 0%

 68%

 100%

%Time

 70%

 100%

 0%

 0%

 76%

 100%

% Work 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

COMPLETED

Message

06-420504

06-478904

06-342344

06-342444

06-342434

06-0G3104

Contract 

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O. BOX 1489

P.O. BOX 347

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

Accepted

04/02/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-KER-5-4.6/10.2

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-33-18.3/73.7

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

Fed Aid

HM

HA26

HA22

HM1

HM1

Pgm Code

IN KERN COUNTY NEAR GRAPEVINE FROM

0.1 MILE NORTH OF GRAPEVINE CREEK

BRIDGE TO GRAPEVINE UNDERCROSSING.

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN KERN COUNTY AT VARIOUS  LOCATIONS

IN KERN COUNTY NEAR MISSOURI

TRIANGLE FROM 0.7 MILE SOUTH OF

LOCERN ROAD TO TREELINE ROAD

IN KERN COUNTY NEAR NORTH BELRIDGE

FROM MAIN ROAD TO BROWN MATERIAL ROAD

Description 

PCC PROFILE GRINDING.

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

INSTALL CURED-IN-PLACE PIPE LINER

COLD IN PLACE RECYCLING

APPLY SEAL COAT

Type Of Work

HARBER COMPANIES INC

BOWE CONTRACTORS INC.

SECURITY PAVING

PIPENOLGY INC.

GRANITE CONSTRUCTION COMPANY

W JAXON BAKER INC

Contractor

SAN BERNARDINO CA 92408

LANCASTER, CA  93535

SUN VALLEY, CA 91353

ROCKLIN, CA 95765

BAKERSFIELD, CA 93388

REDDING CA 960994248

(909)478-1957

 

 

 

 

(530)241-1086

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

Resident
Engineer

 

(661)720-0970

(661)391-4747

(661)720-0971

(661)720-0971

 

 $869,143

 $2,572,340

 $14,873,886

 $365,558

 $1,242,517

 $1,993,992

Bid + CCOs

 $0

 $1,555,273

 $1,830,359

 $34,117

 $0

 $0

Comp To  date

 $0

 $125,829

 $0

 $34,117

 $0

 $0

This Month

03/11/09

08/07/08

08/21/08

03/09/09

04/14/09

04/13/09

Awarded

04/06/09

08/25/08

09/10/08

03/17/09

04/24/09

04/22/09

Approved

12/07/09

02/03/09

05/26/09

Est Comp

 0%

 66%

 41%

 17%

 0%

 0%

%Time

 0%

 61%

 13%

 9%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0J4604

06-462904

06-460704

06-0J2904

06-0K6904

06-0J4404

Contract 

  

ACHS-005 -(181)2

ACIM- 005-(180)2

  

  

  

  

IMG-005 -(181)2

--()

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1880 E RIVERVIEW DRIVE

42424 N 4TH STREETT

PO BOX 1489

4253 DULUTH AVE.

P.O. BOX 5127

P O BOX 994248

805 S. EXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-KER-41-/5

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-69.7/0

Fed Aid

HA22

HM1

HM1

HB1

HA21

Pgm Code

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN CO ON RTE 43 FROM PM 0.0 TO

PM 6.2 AND ON RTE 119 FROM PM 10.0 TO

PM 19.7

________________________________

IN KERN AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY ABOUT 8 MILES EAST OF

BAKERSFIELD AT GENERAL BEALE  ROAD

UNDERCROSSING AND AT BENA ROAD

UNDERCROSSING

Description 

REALIGN HIGHWAY AND REPLACE BRIDGE

DIGOUT AND RUBBERIZED HMA OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL SIGNALS

PLANTING AND IRRIGATION

CONSTRUCT APPROACH SLABS

Type Of Work

KIEWIT PACIFIC CO

BOWMAN ASPHALT INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

VICTORY ENGINEERS

Contractor

VANCOUVER, WA 98661

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93215

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

FRESNO, CA 93720

 

 

 

 

 

 

ERIC KARLSON

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(559)386-4971

(661)720-0972

(661)720-0972

(661)720-0972

(661)859-2428

(661)391-4747

 $34,921,790

 $1,732,463

 $2,642,479

 $668,997

 $995,942

 $456,075

Bid + CCOs

 $34,317,777

 $0

 $0

 $663,498

 $962,601

 $403,721

Comp To  date

 $65,859

 $0

 $0

 $0

 $2,075

 $402,686

This Month

10/04/06

04/14/09

03/20/09

05/29/07

07/20/06

02/05/09

Awarded

10/19/06

04/30/09

04/03/09

06/14/07

08/07/06

02/24/09

Approved

06/02/09

03/31/09

04/28/10

07/16/09

Est Comp

 0%

 0%

 0%

 95%

 0%

 26%

%Time

 0%

 0%

 0%

 98%

 0%

 89%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

PLANT EST

SATIS

 

Message

06-3829U4

06-0K6704

06-0J4004

06-0E6004

06-0A5104

06-0G3304

Contract 

ACNH-P041-(102)E

  

  

  

ACST-P058-(102)E

  

--()

  

  

  

  P0-58 1-(2E)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

2200 COLUMBIA HOUSE BLVD.

3527 BRIAN WAY

P.O. BOX 5127

P. O. BOX 50085

23135 BETTY ROAD

575 E. ALLUVIAL AVE STE.#106

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

1824 NORRIS ROAD

VISALIA, CA 93291

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93308

Accepted

04/29/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

Fed Aid

HB34

HM

HA26

HB4N

HA25

HA25

Pgm Code

IN KERN COUNTY NEAR MOJAVE AT 1.5

MILES WEST OF BUSINESS ROUTE 58  EAST

OVERCROSSING

IN KERN COUNTY NEAR BORON FROM 1.1

MILES EAST OF BUSINESS ROUTE 58  EAST

OVERCROSSING TO SAN BERNARDINO COUNTY

LINE

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

Description 

APPLY TEMPORARY SOIL BINDER

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

Type Of Work

PACIFIC RESTORATION GROUP INC

MAVERICK ASPHALT INC

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

Contractor

PERRIS CA 92570

BAKERSFIELD CA 93389

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

STOCKTON, CA 95209

PERRIS, CA 92570

(951)940-6469

(661)410-1134

 

(805)489-4216

 

 

AMRJIT DHALIWAL

PETER MULLALY

PETER MULLALY

PETER MULLALY

Resident
Engineer

 

 

(661)720-0972

(661)720-0971

(661)720-0971

(661)720-0971

 $173,822

 $3,275,933

 $6,342,420

 $428,400

 $601,864

 $2,816,423

Bid + CCOs

 $0

 $0

 $3,459,395

 $429,120

 $459,712

 $2,689,382

Comp To  date

 $0

 $0

 $512,192

 $93,422

 $30,429

 $14,000

This Month

02/04/09

02/11/09

09/04/08

06/10/08

04/08/08

08/04/06

Awarded

02/18/09

03/04/09

09/23/08

06/27/08

05/07/08

08/22/06

Approved

07/30/10

04/30/09

04/30/09

12/01/09

Est Comp

 0%

 0%

 34%

 98%

 99%

 0%

%Time

 0%

 0%

 54%

 99%

 76%

 0%

% Work 

 

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

06-0K6104

06-0J3704

06-463004

06-0H4004

06-0G2204

06-451604

Contract 

  

  

ACHS-P058-(105)E

  

  

ACNH-P099-(479)E

  

  

G P0-58 1-(5E)

  

  

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

325 E ELLIS AVE

P O BOX 13490

42424 N. 4TH ST. EAST

P O BOX 250

800 W EIGHT MILE RD

23135 BETTY RD.

805 S. LEXINGTON ST.

805 S LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-178-1.6/0

Fed Aid

HM

HB1

HB1

HA22

HB1

Pgm Code

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.8 MILE SOUTH OF

ROUTE 5/99 SEPARATION TO PANAMA  LANE

OVERCROSSING

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.5 KM WEST OF ASHE ROAD TO 0.3 KM

EAST OF ASHE ROAD

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY IN BAKERSFIELD AT L

STREET

Description 

HIGHWAY PLANTING AND IRRIGATION

GRIND EXISTING CONCRETE ROADWAY

WIDEN INTERSECTION

INSTALL SIGNALS

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

Type Of Work

ODYSSEY LANDSCAPING

INTERSTATE IMPROVEMENT INC

GRIFFITH COMPANY

TDS ENGINEERING

GRIFFITH COMPANY

T D S ENGINEERING

Contractor

LODI, CA 95242

FARIBAULT MN 55021

BAKERSFIELD CA 93389

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA 93387

WESTLAKE VILLAGE CA 91361

 

(507)333-2677

(661)831-7331

 

 

(805)371-4639

PETER MULLALY

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661)720-0971

 

 

(661)391-4747

(661)391-4747

 

 $309,625

 $2,357,213

 $755,628

 $321,700

 $17,069,953

 $207,270

Bid + CCOs

 $232,105

 $0

 $0

 $323,462

 $1,129,824

 $0

Comp To  date

 $88,185

 $0

 $0

 $0

 $13,812

 $0

This Month

11/06/08

02/13/09

02/10/09

05/08/08

09/30/08

03/26/09

Awarded

11/19/08

03/25/09

02/24/09

07/16/08

10/08/08

04/20/09

Approved

05/09/12

03/17/09

12/02/09

Est Comp

 9%

 0%

 0%

 100%

 5%

 0%

%Time

 74%

 0%

 0%

 100%

 7%

 0%

% Work 

 

 

 

 

 

 

Message

06-0A7204

06-0J4204

06-485604

06-0F9704

06-322104

06-0F0104

Contract 

ACST-P099-(516)E

  

  

  

ACST-P166-(027)E

  

  P0-99 5-(6E)

  

  

  

  P1-66 0-(7E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

5400 W HWY 12

P O BOX 8

P O BOX 70157

1014 S WESTLAKE BLVD. 14-136

PO BOX 70157

1014 S WESTLAKE BLVD NO 14-13

805 S. LEXINGTON ST.

1824 NORRIS ROAD

1824 NORRIS ROAD

DELANO, CA 93215

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-184-8.4/8.8

06-KER-395-/8.7

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

06-MAD-41-8.3/0

06-MAD-41-19.8/20.1

Fed Aid

HB1

HM1

HB1

HA22

HB1

Pgm Code

IN KERN CO NEAR BAKERSFIELD AT ROUTE

58/184 SEPARTATION AND  FROM 0.3 KM

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE

BRECKENRIDGE ROAD

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM SAN BERNARDINO

COUNTY LINE TO 0.5 MILE NORTH OF

SEARLES ROAD

IN KINGS AND TULARE COUNTIES NEAR

LEMOORE ON RTE 198 FROM FRESNO CO

LINE TO 1.2 MILES WEST OF 25TH AVE

AND NEAR TULARE ON RTE 63 F

IN MADERA COUNTY NEAR FRESNO FROM 0.1

MI NORTH OF AVENUE 12 TO 0.2 MILE

SOUTH OF AVENUE 14

IN MADERA COUNTY ABOUT 13.0 KM NORTH

OF FRESNO AT 1.5 KM SOUTH OF ROUTE

145

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

Description 

CHANNELIZATION AND SIGNALIZATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

APPLY SEAL COAT ON EXITING PAVEMENT

INSTALL CENTERLINE RUMBLE STRIPS

REPLACE CULVERTS

INSTALL SIGNALS

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRAHAM CONTRACTORS INC

CRUCO CONSTRUCTION GROUP INC

VICTORY ENGINEERS INC

F C I CONSTRUCTORS INC

Contractor

BAKERSFIELD, CA 93307

WATSONVILLE CA 95077

SAN JOSE CA 95159

FRESNO CA 93706

FRESNO CA 93720

BENICIA CA 94510

 

(831)724-1011

(408)293-9516

(559)498-3639

 

(707)742-6000

AMARJIT DHALIWAL

DEALBA, FERNANDO

ALAN VONG

ALAN VONG

Resident
Engineer

(661)720-0971

 

 

(559)675-5267

(559)243-3856

(559)243-3856

 $828,000

 $1,582,173

 $880,276

 $1,168,034

 $242,747

 $1,128,344

Bid + CCOs

 $0

 $0

 $0

 $0

 $0

 $1,093,145

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/03/09

01/28/09

03/27/09

11/17/08

10/30/08

05/21/08

Awarded

04/20/09

02/13/09

04/20/09

12/10/08

11/18/08

06/16/08

Approved

03/26/09

Est Comp

 0%

 0%

 0%

 0%

 0%

 99%

%Time

 0%

 0%

 0%

 0%

 0%

 95%

% Work 

 

 

 

SUSPENDED

 

 

Message

06-426304

06-0J3804

06-0K7104

06-0H2704

06-0C7104

06-0A4004

Contract 

ACHS-P184-(012)E

  

  

ACHS-P041-(108)E

  

ACST-P041-(106)E

PGP1-84 0-(2E)

  

  

  P0-41 1-(8E)

  

G P0-41 1-(6EC)M

--()

  

  

--()

  

5941- 048-()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P.O. BOX 70157

P O BOX 50085

P O BOX 26770

2443 FOUNDRY PARK AVENUE

575 ALLUVIAL AVE STE 106

2100 GOODYEAR ROAD

805 S. LEXINGTON ST.

3469 YEAGER DRIVE,

SUITE 109

3240 N MILLBROOK

3240 N MILLBROOK

DELANO, CA 93215

MADERA, CA 93637

FRESNO CA 93726

FRESNO CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

06-MAD-152-/15.5

06-TUL-63-5.8/8

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

Fed Aid

HB1

HE13

HM1

HB4C

HB1

HA25

Pgm Code

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

ROAD 416

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN MADERA COUNTY NEAR THE CITY OF

MADERA FROM THE MERCED COUNTY LINE TO

0.1 MILE WEST OF 99/152 SEPARATION

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN CUTLER AT AVENUE

408

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

Description 

WIDENING ROADWAY

CONVERT TO DIVIDED FREEWAY

PCC PROFILE GRINDING

WIDEN ROADWAY TO SIX LANES

INSTALL SIGNALS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

PENHALL COMPANY

TEICHERT CONSTRUCTION

LEE'S PAVING

WATKINS & BORTOLUSSI INC

Contractor

WATSONVILLE CA 950775085

BENICIA CA 94510

ROGERS MN 55374

FOWLER CA 93625-0520

SAN RAFAEL, CA 94901-4886

(831)724-1011

(707)742-6000

(763)428-2244

 

(559)651-1337

 

HADDADIN, HAIDAR

MEJIA, HUGO

ONTIVEROS, DAVID

SHELLEY MAGGARD

BLAS MARTINEZ

PETER MULLALY

Resident
Engineer

(559)243-3599

(559)675-5272

(559)675-5272

(559)651-8319

(559)651-8321

(661)720-0971

 $1,503,997

 $49,626,676

 $938,604

 $10,465,560

 $649,357

 $1,823,117

Bid + CCOs

 $0

 $45,950,276

 $157,590

 $3,133,087

 $707,214

 $1,460,533

Comp To  date

 $0

 $860,589

 $157,590

 $162,049

 $0

 $10,530

This Month

11/25/08

10/23/06

03/02/09

04/10/08

09/30/08

10/05/07

Awarded

12/16/08

11/09/06

03/13/09

04/28/08

10/17/08

10/22/07

Approved

07/15/09

05/27/09

11/03/09

04/13/09

08/30/11

Est Comp

 0%

 89%

 26%

 43%

 100%

 0%

%Time

 0%

 92%

 17%

 30%

 100%

 0%

% Work 

SUSPENDED

 

 

 

COMPLETED

PLANT EST

SATIS

Message

06-0E1004

06-293304

06-0K0204

06-307004

06-0C8204

06-431704

Contract 

ACHS-P041-(107)E

  

  

  

STPL-6206-(014)E

  

  P0-41 1-(7E)

  

  

  

HSP0-63 0-(1ES)T

  

--()

  

  

  

P063- 021-()

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

2100 GOODYEAR RD

P O BOX 310

PO BOX 520

77 LARKSPUR ST.

3240 N. MILLBROOK

AVENUE

3469 YEAGER DRIVE,

SUITE 109

3469 YEAGER DRIVE,

SUITE 109

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

FRESNO, CA 93726

MADERA, CA 93637

MADERA, CA 93637

VISALIA CA 93291

VISALIA, CA 93291

DELANO, CA 93215

Accepted

04/14/09

Location
Storm Water
Plan
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06District

 $6,847,152 $165,420,426 $260,442,581

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-51.9/0

06-TUL-99-/18.4

Fed Aid

HA25

HB4N

HA26

Pgm Code

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

IN KERN AND TULARE COUNTIES AT

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RECONSTRUCT SAFETY ROADSIDE REST

REPLACE CONCRETE PAVEMENT PANELS

Type Of Work

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

FRESNO, CA  93706

PLEASANT HILL CA 94523

 

 

 

(925)945-1052

BLAS MARTINEZ

BLAS MARTINEZ

DANIEL CHAPA

Resident
Engineer

(559)651-8321

(559)651-8321

(559)243-3554

 

 $2,162,872

 $266,099

 $2,921,654

 $498,795

Bid + CCOs

 $2,152,249

 $243,731

 $2,788,788

 $0

Comp To  date

 $0

 $2,253

 $15,864

 $0

This Month

01/19/06

05/16/07

12/07/07

04/14/09

Awarded

01/26/06

06/04/07

12/17/07

04/28/09

Approved

03/30/09

09/15/09

05/05/09

Est Comp

 100%

 0%

 0%

 0%

%Time

 100%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-431604

06-388214

06-432004

06-0K9204

Contract 

ACNH-P099-(455)E

  

ACST-P099-(497)E

  

--()

  

G P0-99 4-(7E)

  

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

77 LARKSPUR STREET

2716 GRANITE COURT

3309 VINCENT ROAD

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT

AVE.

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

04/01/09

Location
Storm Water
Plan



06-0H8904

06-0J3004

06-0F2704

06-0J4104

06-420314

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-480504

06-0K2104

06-420504

06-478904

06-0G3104

06-342344

06-342444

06-342434

06-0J4604

06-462904

06-460704

06-0J2904

Contract

06-FRE-33-16.7/83

06-FRE-33-41.0/59.4

06-FRE-41-21.8/33.5

06-FRE-99-7.4/11.1

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-127.0/137

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-4.6/10.2

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-33-18.3/73.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0K6904

06-0J4404

06-3829U4

06-0K6704

06-0J4004

06-0G3304

06-0E6004

06-0A5104

06-0K6104

06-0J3704

06-463004

06-0H4004

06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-0F9704

06-322104

06-0F0104

06-426304

06-0J3804

Contract

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

06-KER-41-/5

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-58-69.7/0

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-178-1.6/0

06-KER-184-8.4/8.8

06-KER-395-/8.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-0K7104

06-0H2704

06-0C7104

06-0A4004

06-0E1004

06-293304

06-0K0204

06-307004

06-0C8204

06-431704

06-431604

06-388214

06-432004

06-0K9204

Contract

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

06-MAD-41-8.3/0

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

06-MAD-152-/15.5

06-TUL-63-5.8/8

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-51.9/0

06-TUL-99-/18.4

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $14,873,886

 $48,417,786

 Bid + CCO

 $1,830,359

 $45,241,547

 Work Comp

-I-

-F-



06

District

 $3,654,732

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $260,442,581  $165,420,426

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $25,292,878

 $159,443,240

 $12,414,791

 Bid + CCO

 $8,845,631

 $104,488,222

 $5,014,668

 Work Comp

District Total:

Work completed this Period:  $3,654,732

-S-

-SH-


	06

